

DAVAO ORIENTAL STATE UNIVERSITY

A university of excellence, innovation, and inclusion



Name of the Contract: Upgrading of Electrical System, Water System and other Civil Works for the University Research Complex, Main Campus (CW2024-04)

Location of the Contract: DOrSU, City of Mati, Davao Oriental

NOTICE TO PROCEED

August 16, 2024

ENGR. ARTHUR N. ESCALANTE

President

A N Escalante Construction, Inc.

ANECI Bldg. Goyengco Rd Nacilla Vill

Brgy. Bugac Maa, Davao City

Dear *Engr. Escalante*:

The attached Contract Agreement having been approved, notice is hereby given to A N ESCALANTE CONSTRUCTION, INC. that works on the Upgrading of Electrical System, Water System and other Civil Works for the University Research Complex, Main Campus (CW2024-04), should proceed within seven (7) calendar days from the date you received this Notice.

Upon receipt of this Notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this Notice by signing both copies in the space provided below. Keep one copy and return the other to the Davao Oriental State University.

Very truly yours,


ROY G. BORCE, EdD
SUC President III

I acknowledge receipt of this Notice on (date of receipt) AUG. 16, 2024

Name of the Representative of the Bidder: ARTHUR N. ESCALANTE

Authorized Signature: 